
57 MHZ RQF Meeting Notes 
Subject: PROJECT STATUS 
Date: 3/3/05 
Attendees: PETER FRANK SUSHIL AL BRIAN 
 
Action Items: 
• MONEY FOR FINAL MACHINING HAS BEEEN APPROVED 
  • QUOTES NEED TO BE REDONE  
  • MUST BE DONE THROUGH PROCUREMENT BECAUSE OF THIS DOLLAR AMOUNT 
  • DRAWING SETS FOR NEW QUOTE NEEDS TO BE SENT  
     • PDF FILES OR PAPER PREFERED 
• EXTRACTION BRACKET FIRST PRIORITY 
• COUPLER LOOP 
   • CERAMIC SHOULD BE PURCHASED SOON TO HAVE IT 
 
• FARADAY CAGE 
  • QUOTE FROM RIGGERS EXPECTED TODAY 
  • QUOTE FROM TOTER 
     • REMOVAL OF EXISTING PARTS 
     • FIX FARADAY CAGE DENTS 
     • MODIFICATION OF EXISTING TRANSFORMER 
  • NICKOLI WILL PURCHASE ISOLATORS 
  • SUPPORT DESIGN WORK TO BE DONE LATER AS NEEDED 
  • EXISTING TESTS ARE STILL UNDER WAY ONCE COMPLETED WORK 
 CAN BEGIN ON THE NEW LAYOUT 
  • MANPOWER NEEDED TO ASSEMBLE THE UNIT 
 
• RFQ FIXTURE 
  • GENERAL DESIGN UNDER WAY 
  • FIXTURE AND TABLE WILL NOT BE MODIFIED JUST ADDED TO ADAPT 
  • QUOTE FROM RIGERS FOR ALL MOVES?  
  • COST CENTER FOR MOVES NOT RECOMMENDED BECAUSE OF POSSIBLE COST OVER RUNS 
  •  


